

SAMPLE

Weekly report • Week 6 of 10

Fieldwork Collective (fictional) • Launch • Services • Friday, May 15, 2026

Status

On track

Go-live June 15, unchanged

Budget

Fixed

No change requests open

Phase

Build 2

Billing & contractors • 1 of 3 weeks

Done this week

- ✓ Invoicing from approved hours, tested on 3 live projects
- ✓ Contractor rates imported for 14 field contractors
- ✓ Payment links on invoices switched on
- ✓ Friday demo with project leads — 2 small changes noted

Next week

- Contractor invoices and payout run
- Milestone billing for fixed-fee projects
- Opening balance dry run with Raman & Ellis CPAs
- Demo: Friday, May 22, 11:00 MT

Decisions needed

DECISION	OWNER	BY
Invoice numbering: keep the QuickBooks sequence or start a new one?	Finance manager	May 19
Who approves contractor invoices over \$5,000?	COO	May 20

Risks

RISK	IMPACT	WHAT WE DO
Two contractors still send paper invoices	Low	Portal access + a one-page guide; project lead follows up

Progress to plan

Blueprint • accepted

Build 1 • accepted

Build 2 • in progress

Go-live • June 15