

SAMPLE

Statement of work

Odoo implementation — Launch · Services

Client: Fieldwork Collective (fictional) · Prepared by Alex Kovac · SOW-2026-014

1. Goals

- One system for projects, time, billing, contractors and the books.
- Live margin by project and customer.
- Close the month in 5 days or less (baseline: 11 days).
- Invoice 95% of hours within the month (baseline: 71%).

2. Scope

AREA	INCLUDED
CRM & sales	Pipeline, quotes from templates, conversion to projects
Projects	Project templates by service line, budgets, stages, tasks
Timesheets	Entry by project and task, weekly approval by project leads
Invoicing	Invoices from approved hours and milestones, payment links
Contractors	Evenmont contractor module: rates, contractor invoices, payouts
Accounting	Chart of accounts owned by your accountant; bank feeds, reconciliation, reports
Migration	Customers, open projects, open invoices, opening balances from QuickBooks

3. Out of scope

Payroll processing, historic transactions older than the opening balance date, custom reports beyond the five listed in the Blueprint, integrations not named above. Anything new goes through change control (section 7).

4. Phases, deliverables and price

PHASE	DELIVERABLES	DURATION	FIXED PRICE
Blueprint	Process map, baseline metrics, scope and plan	2 weeks	\$1,500
Build 1 – Projects & time	CRM, projects, timesheets, approvals	4 weeks	\$4,800
Build 2 – Billing & contractors	Invoicing from approved hours, contractor module, payments	3 weeks	\$4,200
Go-live	Data migration, opening balances with your accountant, training, 30 days of hypercare	1 week + 30 days	\$3,000
Total (Blueprint fee credited)			\$13,500

Odoo licenses are billed separately by Odoo. Prices exclude taxes. Each phase is invoiced when it is accepted.

5. Timeline

Start: week of April 6, 2026. Go-live target: week of June 15, 2026. A demo every Friday; the plan is updated in the weekly report.

6. Acceptance

Each phase ends with a demo against the acceptance list agreed in the Blueprint. You have five business days to accept or list what is missing; we fix gaps within the fixed price.

7. Change control

New requests are written up as a change note with a fixed price and impact on the timeline. Nothing outside this SOW is billed without your signed approval.

8. Roles

Evenmont	Alex Kovac (project lead), Elena Sorel (delivery), one Odoo consultant
Client	COO (sponsor), two project leads (key users), finance manager
Accountant	Chart of accounts, opening balances, sign-off on the accounting setup

9. Our promises

- ✓ Fixed price per phase. If we underestimate, that's on us.
- ✓ Stop after any phase. You pay only for what's delivered.
- ✓ Your code, your data, full documentation. No lock-in.
- ✓ Your Blueprint fee is credited toward the project.
- ✓ 30 days of hypercare after go-live.
- ✓ 90 days after go-live, we measure results against your Blueprint numbers.

10. After go-live

30 days of hypercare are included. After that, Keep (managed Odoo: support, updates, improvements) from \$750/month, cancellable monthly. 90 days after go-live we measure the goals in section 1 against the Blueprint baseline.

11. Data and code

Your data stays in your Odoo database. Code written for this project is assigned to you, with documentation. Access is limited to the named team and removed at the end of the project unless you choose Keep.

12. Terms

This SOW is governed by the Evenmont master services agreement. If they differ, this SOW applies for this project.

For the client

Name, title, date

For Evenmont (JITO LTD)

Alex Kovac, Co-founder, date